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Weekly Construction Update
Schedule of Construction Activities Week beginning November 6%, 2017

Week of 11/6:

= Continue plant installation in landscape locations

= Continue planting trees in the mitigation sites

= Continue placement of topsoil throughout the project

= Continue placement of wood chip mulch throughout the
project

= Begin Shore Lane wall construction

= 216+00 to 283+00 - Split rail fence installation

= 216+00 to 283+00 - Chain link fence installation

= 216+00 to 283+00 - Guardrail Installation

= Continue working on action item list

= Installation of ledge rock on shoulders

= Removal of silt fence and wire-backed safety fencing

Rockery installation at Driveway 3

Week of 11/13:

= Continue plant installation in landscape locations

= Continue planting trees in the mitigation sites

= Continue placement of topsoil throughout the project
=  Continue placement of wood chip mulch throughout the
project

Continue Shore Lane wall construction

216+00 to 283+00 - Split rail fence installation
216+00 to 283+00 - Chain link fence installation
216+00 to 283+00 - Guardrail Installation

Continue working on action item list

Installation of ledge rock on shoulders

Begin Plaza Installation (Pending Weather/Schedule)
Tree Trimming

Removal of silt fence and wire-backed safety fencing

Rediwall block installation on Shore Lane

Trail Trivia.....

Over 4.4 million pounds (2,221 Tons) of select borrow was installed on the project site
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Weekly Construction Update

Schedule of Construction Activities Week beginning November 6™, 2017

Week of 11/20:

= Continue plant installation in landscape locations

= Continue planting trees in the mitigation sites

= Continue placement of topsoil throughout the project
= Continue placement of wood chip mulch throughout the
project

Continue Shore Lane wall construction

216+00 to 283+00 - Split rail fence installation
216+00 to 283+00 - Chain link fence installation
216+00 to 283+00 - Guardrail Installation

Continue working on action item list

Installation of ledge rock on shoulders

Begin Plaza Installation (Pending Weather/Schedule)
Tree Trimming

Removal of silt fence and wire-backed safety fencing

Rediwall block installation on Shore Lane

Construction Notes:

Trees and shrubs are planted in a staggered arrangement that provides lush and dense planting areas. Trees are spaced
at a minimum of 8-feet on center and plants are installed 4-feet on center. Providing adequate spacing between
plantings promotes healthy growing habits as well as room for roots to expand and thrive!

Project Contacts
Hotline: 1-888-668-4886
Email: ELST@kingcounty.gov

Project Website:
http://www.kingcounty.gov/eastlakesammamishtrail

We appreciate your support as we continue developing
The East Lake Sammamish Corridor!



mailto:ELST@kingcounty.gov
http://www.kingcounty.gov/eastlakesammamishtrail

